
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

1:28 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 261 Date: 28-Feb-2014 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 634

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

02-28-14, Friday, Day Shift:  07:00 AM – 03:30 PM,  Showers then Cloudy, 62/58 F

(1). Electro Slag Weld (ESW) - Weld Repair on Tower Base Transverse Indications

* Arrived at Burma SAS office around 07:00 AM. Prepared paper work & went to field,

* Talked to QA - Simion Ramirez (METS) and Joe Adame to find out field status. Saw Sami at field.
There wer all grinding work today. Saw Mohamma at field.

* QC (SE), Bonifacio Daquinag (JR, not here today), Patrick Swain performed UT on V / Face B area
(Simion did MT in this area yesterday) and Bernie Docena performed MT & preliminary UT on H / Face A
& B area, Official UT will be performed after 12 hours pro-heat time. Patrick & Bernie left after lunch.

* QA - Joe Adame performed UT on V / Face A & B area (See pictures) to verified QC - Patrick's
measurement.

* Welders performed grinding on small area inside the tower base today, also clean the area removing
eauipment / scaffolding out of tower base.

* Saw Paul, Richard & Connors left field on 11:15 AM. They worked on equipment & scaffolding removal
work instead of ESW repair work today.

* Afternoon, crew performed cleaning the area most of the time, worked 8 hours today. They will work
tomorrow (Saturday).

 * See QA’s reports (Simion Ramirez & Joe Adame) for welder’s detailed activities.

* QC Bernie and Patrick Swain also worked 4 hours today.

(2). CCO 366 - ESW Test Sample ***

* QC Patrick performed UT on opening surrounding area.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 261 Date: 28-Feb-2014 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 8.00 0.00 0.00 8.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

Attachment

Bay wind got stronger crew worked 8 hrs today QA - Joe Adame performed UT on V / Face B area
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 261 Date: 28-Feb-2014 Friday

Doubler plate on V / Face A area QA - Joe Adame performed UT on V / Face A area

Labor cleaned area on bottom of tower base near H / Face A area Bay water became rough due to wind this afternoon

Conco laid rebar on west side of fender system QA (Joe Adame) performed UT on V / Face B area
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